

**District of Columbia Office of the Chief Technology Officer (OCTO)**  
**Broadband Equity, Access, and Deployment (BEAD) Program**  
**Deployment Timeline**  
*Updated: 3/28/2025*

<b>Key milestone activity</b>	<b>IVP Number of days</b>	<b>Approved Revision</b>	<b>2<sup>nd</sup> Revised Number of Days</b>	<b>Calendar</b>
<b>Pre-application</b>	<b>Total 44 days</b>	<b>Total 37 days</b>	<b>Total 21 days</b>	
Publication of the Notice of Funding Availability (NOFA)	14	7	7	1/31
Preliminary Request for Application (RFA) and subgrantee process materials made available	30	30	14	2/14
<b>Application Process: Round 1</b>	<b>Total 60 days</b>	<b>Total 45 days</b>	<b>Total 45 days</b>	
Screening round for all eligible prospective subgrantees	30	15	30	3/14
Submission of Round 1 applications	30	30	15	3/29
<b>Application Review and Program Awards</b>	<b>Up to 60 days</b>	<b>Up to 45 days</b>	<b>Up to 17 days</b>	
Application review and completion of de-confliction process	60	35	10	4/9
Finalize review and make provisional awards	Up to 30	10	7	4/16