

**District of Columbia Office of the Chief Technology Officer (OCTO)**  
**Broadband Equity, Access, and Deployment (BEAD) Program**  
**Non-Deployment Timeline**  
**Updated: 4/7/2025**

<b>Key Milestone Activity</b>	<b>IVP II Number of days</b>	<b>Revised Number of days</b>	<b>Calendar</b>
<b>Pre-Application</b>	<b>Total 44</b>	<b>Total 35</b>	
Publication of NOFA	14	7	2/7
Preliminary RFA and subgrantee process materials made available for public comment	30	14	2/21
Round of local coordination and response to public comments, after which final RFA and subgrantee process materials will be published	30 (concurrent with prior step)	14 (concurrent with prior step)	2/21
<b>Application process</b>	<b>Total 60</b>	<b>Total 37</b>	
Screening round for all eligible prospective subgrantees	30	30	2/21
Submission of applications	30	16	3/28
<b>Program Awards</b>	<b>Total 50</b>	<b>Total 24</b>	
Application review and subgrantee selection	30	10	4/22
Notification of application status to subgrantees	10	7	4/29
Public release of final subgrant selections	10	7	5/6